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         Revised 3/4/2019 

30 – 60 – 90 – Day Plan 

The following are activities that I propose as a “work plan” for my key activities as Project Director for 

the Southwest Chief and Front Range Passenger Rail Commission for the period March through May of 

2019. 

30 Days (February 19 – March 29) 

- Review Draft Meeting notes from February 8 Commission meeting 

o Distribute to Jill Gaebler and Jacob Riger for comment 

o Distribute to Commission members 

- Review and Revise Draft RFP 

o Get comments from Jill and Jacob 

o February 25 meeting with CDOT Executive Director Lew to discuss Draft RFP and 

possible additional funding for SDP 

o Revise and distribute to Commission members for review and approval 

o Release Request for Proposals  

- Draft News Release related to Commission’s hiring of Project Director 

o Get approval and distribute to Front Range media 

- Set meeting dates with individual Commissioners 

o Meet to ‘get acquainted’ and be introduced to others in each of the Commissioners’ 

circle of influence 

- Conduct March 8 Commission meeting in Denver 

o Distribute Draft 3/8 meeting Summary to Commission Members 

- Activate Communications Plan Sub-Committee 

o Suggest updates to Commission website 

 Implement recommended website updates 

 Issue news release regarding website 

o Suggest further topics for Press releases related to Commission 

- Work with Communications Plan sub-committee to create “One-pager” related to 

Commission’s activities  

- Work with Communications Plan sub-committee to revise / update 1-page document 

(12/2017) created for Legislature showing the five phases of the Front Range Passenger Rail 

Project. 

- Review existing Draft Commission Charter  

o Recommend revisions to Draft for Commission consideration and adoption 

- Make brief introductory presentation to TRAC regarding Commission activities (3/8) 

- Make brief introductory presentation to Transportation Commission’s Transit and 

Intermodal Committee (3/20) 

- Introduce myself to DTD’s FRA contact Karla Bloch 

- Identify other “similar” passenger rail organizations around the country that the 

Commission can learn from; not only what to do, but also what not to do.  

o Introduce myself to those agencies as Colorado’s SWC&FRPR Commission Project 

Director. 
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60 Days (April 1 – April 30) 

- Receive Proposals from consultants to prepare Rail Passenger Service Development Plan and 

Stakeholder Engagement Plan 

o Identify Selection Panel members 

 Review / Score written consultant Proposals  

- Conduct April 12th Commission meeting at a yet to be determined Front Range location 

other than Denver Metro area  

- April 10th – Make presentation to Trinidad Chamber of Commerce at monthly luncheon 

meeting 

- April 26th – Make quarterly presentation to State Transportation Advisory Committee (STAC) 

meeting (per STAC Chair Vince Rogalski – Coordinate with Tim KIrby) 

- Make presentation to ColoRail (date TBD) 

- Continue Front Range meetings with Commissions and other stakeholders 

- Continue outreach to relevant passenger other passenger rail organizations around the 

country  

90 Days (May 1 – May 31) 

- Conduct interview of top-rated firms based on written proposals 

- Select Consultant 

o Begin Contract negotiations 

o Issue Notice to Proceed to selected Consultant Team 

- Conduct May 10th Commission a.m. meeting in Denver  

- Update TRAC on Commission activities (May 10th p.m.) 

- Update Transit and Intermodal Committee on Commission Activities (May 15) 

- Continue Front Range meetings with Commissioners and other stakeholders 

- Continue outreach to other relevant passenger rail organizations around the country 

 

 


